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TECHNICAL REVIEW COMMITTEE MEETING MINUTES
REMEDIAL INVESTIGATION/FEASIBILITY STUDY

NAVAL AIR STATION, ALAMEDA
(Held at DTSC/Emeryville)

August 27, 1992

Attendees:

NAME ORGANIZATION PHONE

Bob Sakai Alameda County (EDP) (510) 272-3881
Steve McKinley Alameda Fire Department (510) 748-4602
Mike Devlin Alameda Fire Department (510) 748-4602
Roberta Hough Community Advisory Committee (510) 865-6963
Virginia Lasky Dept. of Toxic Substances Control (DTSC) (510) 540-3817
Robert Newman East Bay Municipal Utility District (EBMUD) (510) 287-1641

Donna Courington J.M. Montgomery, Consulting Engs., Inc. (JMM) (510) 975-3400
Kenneth Leung JMM (510) 975-3400
RandyCate NavalAir Station(NAS)Alameda (510) 263-3716
SherriWithrow NASAlameda (510)263-3724
Roger Caswell Naval Aviation Depot, NAS Alameda (510) 263-6241
Denise Klimas National Oceanic and Atmospheric Admin. (NOAA) (415) 744-3126
Duane C. Balch PRC Environmental Management, Inc. (PRC-EMI) (916) 852-8300
TerryRuiter PRC-EMI (303)295-1101
Louise T. Lew U.S. Dept. Navy, Western Div. (WESTDIV) (415) 244-2551
GaryMunekawa WESTDIV (415)244-2524
GeorgeKikugawa WESTDIV (415)244-2559

AGENDA ITEMS:

1. STATUS REPORT -- RI FIELD WORK

Phases 1 and 2A

A. The Navy continued performing the QA\QC and data validation on the Navy's previous contractor's
electronic data base for the Phases 1 and 2A sites. Identified data gaps will be targeted for further
investigation.

B. A data summary report for the Phases 1 and 2A sites is scheduled for distribution to the agencies in early
December 1992.

Phases 2B and 3 RI/FS

A. Additional sampling at Sites 4 and 5, and background sampling were conducted in May and June, 1992.

B. The Navy submitted the draft final addendum report to the draft final data summary report (DSR) to the
regulatory agencies on August 4, 1992.

C. The Navy met with the DTSC on August 19, 1992, to discuss the revised RUFS schedule, agency responses

to the draft final data summary report (DSR) submitted in April, and to further discuss additional field work



activities based on report recommendations.

Phase 4, Ecological Assessment Study

A. The revised Final Ecological Assessment Work Plan was approved by the regulatory agencies in June. The

Navy began contractual actions for the implementation of the ecological assessment field work.

Phases 5 and 6 RI/FS (SWAT)

A. The PRC team submitted the draft SWAT report for Navy review and comments on July 17, 1992. Navy
comments were received on August 6, 1992, and will be incorporated into the draft final SWAT report (due
to the agencies in early October).

2. RI/FS Schedule

A. A revised RI/FS schedule based on DTSC input (during the August 19, 1992, meeting with the DTSC) was
presented and discussed. Work plan documents will be drawn up by January/February 1993 for agency
review, outlining the additional field work activities required to close data gaps and to complete site-by-site
evaluations for all sites under Phases 1, 2A, 2B, 3, 5 and 6. A tentative meeting date of January 27, 1993,

has been scheduled with the DTSC, to discuss the remaining RI/FS schedule based on these work plan
activities.

3. IMF Removal Action

A. The DTSC indicated that they had finished reviewing the revised final field investigation report and would
be submitting their comments in writing soon. The DTSC verbally communicated that they will require a
removal action. Thus, the Navy will begin contractual actions for generation of the engineering evaluation
and cost analysis (EE/CA) required to identify the most effective action required to address DTSC
concerns.

4. OTHERS

A. Alameda Fire Department attendees Mr. Steve McKinley and Mr. Mike Delvin had questions for the Navy
concerning stormwater outfall issues with respect to the Clean Water Act. They were interested in knowing
if there were tie-ins with the city stormwater sewer system and if the Navy was doing any discharge
monitoring of its stormwater outfalls. The Navy responded that they were currently generating an illicit
discharge plan, addressing stormwater outfalls, including a prevention and mitigation plan, and that this
questions would be addressed when it was completed.

B. Roberta Hough, of the Community Advisory Committee, inquired about background metal levels and their
derivation. Particularly the inclusion of outlier values and how they affect the calculation of average values.
The Navy indicated that these values were for comparative purposes only and that the question of outlier
values unfairly biasing the data would be considered. Ms. Hough also had questions concerning worker
exposure at the plating shops due to elevated cyanide levels. Mr. Roger Caswell, Naval Aviation Depot,
explained that the plating shops were no longer used by Navy personnel.

C. A Technical Review Committee meeting is tentatively scheduled for 9:30 a.m., on Wednesday, December
2, 1992, at DTSC in Emeryville. Randy Cate or Sherri Withrow (both of NAS Alameda) will prepare and
distribute an agenda.
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